

Sprint 6 Documentation

Sprint Number: Sprint 6

Sprint Duration: 2 Weeks

Sprint Focus: Final Testing, Bug Fixing, UI Polish, and Project Completion

1. Sprint Objective

The objective of Sprint 6 was to complete the project by testing the full application, fixing bugs, improving the user interface, reviewing the system flow, and preparing the project for final presentation or deployment.

2. Sprint Scope

The scope of this sprint included final application testing, UI refinements, bug fixes, project cleanup, documentation review, and deployment preparation. The team focused on making sure the application worked as a complete system.

3. Functional Requirements Reviewed

Users should be able to create an account.

Users should be able to log in.

Users should be able to access the dashboard.

Users should be able to view available courses.

Users should be able to enroll in courses.

Users should be able to continue enrolled courses.

Users should be able to drop courses.

Users should be able to open lesson pages.

Lesson content should load correctly.

Progress should remain stable.

The application should be ready for presentation.

4. System Review Activities

The full system flow was reviewed from beginning to end. The team tested the user journey from sign-up to dashboard access, course enrollment, lesson access, progress behavior, and course management.

The team also reviewed the UI design to make sure the application looked clean, readable, and consistent. Any unnecessary UI elements were removed or improved.

5. Implementation Work Completed

Final bugs were fixed.

Dashboard behavior was reviewed.

Course buttons were tested and improved.

Lesson page navigation was tested.

Progress tracking was reviewed.

UI spacing and layout were polished.

Project files were cleaned up.

Final documentation was prepared.

Deployment readiness was checked.

6. Testing Activities

The team performed end-to-end testing of the application. This included testing authentication, dashboard loading, course enrollment, course dropping, lesson routing, lesson content loading, and progress behavior.

The team also checked for UI issues such as spacing problems, unclear buttons, inconsistent layouts, and broken navigation.

7. Challenges

One challenge was making sure all features worked together correctly. Since different features were developed across multiple sprints, the team needed to test the full system as one complete application.

Another challenge was preparing the project for final submission while still making final improvements and fixes.

8. Sprint Deliverables

Final working application.

Completed authentication flow.

Completed course dashboard.

Completed course enrollment system.

Completed lesson page structure.

Stable progress tracking.

Final UI polish.

Final testing results.

Final project documentation.

Deployment-ready project.

9. Sprint Review

Sprint 6 successfully completed the project. The application had a working user flow, organized lesson content, authentication, course enrollment, lesson pages, and progress tracking. The project was ready for final review, presentation, or deployment.

10. Sprint Retrospective

Sprint 6 showed the importance of final testing and system review. The team learned that even when individual features work, the complete application still needs full testing to make sure everything works together. This sprint helped improve the final quality of the project and prepared it for submission.