

Sprint 2 Documentation

Sprint Number: Sprint 2

Sprint Duration: 2 Weeks

Sprint Focus: Authentication, Core Pages, and Dashboard Setup

1. Sprint Objective

The objective of Sprint 2 was to begin building the main application structure. This sprint focused on creating the core pages, setting up Firebase authentication, and developing the first version of the user dashboard.

2. Sprint Scope

The sprint scope included building the homepage, sign-in page, sign-up page, and dashboard page. It also included connecting the application to Firebase and preparing the authentication flow.

3. Functional Requirements

Users should be able to access the homepage.

Users should be able to navigate to the sign-in page.

Users should be able to navigate to the sign-up page.

Users should be able to create an account using Firebase authentication.

Users should be able to log in with valid credentials.

Users should be able to view the dashboard after signing in.

The dashboard should display available language courses.

4. System Design Activities

During this sprint, the authentication flow was designed. The team planned how users would move from the homepage to account creation, then to login, and finally to the dashboard.

The dashboard layout was also designed. Course cards were planned to show the available languages and basic course details. This design prepared the application for course enrollment in the next sprint.

5. Implementation Work Completed

Homepage was created.

Sign-in page was created.

Sign-up page was created.

Firebase configuration was added.

Firebase authentication was connected.

Dashboard page was created.

Initial course card layout was developed.

Basic navigation between pages was added.

6. Testing Activities

The team tested whether the application pages loaded correctly. Firebase authentication was tested to make sure users could create accounts and log in. Navigation from the homepage to authentication pages and dashboard was also tested.

7. Challenges

One challenge was connecting Firebase correctly with the Next.js project. The team had to make sure the Firebase configuration was placed in the correct file and imported properly.

Another challenge was designing the dashboard in a way that could support future features like enrollment, progress tracking, and lesson navigation.

8. Sprint Deliverables

Working homepage.

Working sign-in page.

Working sign-up page.

Firebase authentication setup.

Basic dashboard page.

Initial course card UI.

Basic page navigation.

9. Sprint Review

Sprint 2 successfully created the first working version of the application. Users could access the main pages and begin using the authentication system. The dashboard structure was also ready for future course-related features.

10. Sprint Retrospective

Sprint 2 showed that authentication is one of the most important parts of the system because many future features depend on user accounts. The team learned that backend services should be connected early so that future features can save and retrieve user-specific data.